GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

VCICDP - APTRANSCo - Approval of the work of "Augmenting Power Distribution Capacity for meeting Industry Demand at Rachagunneri , Naidupeta and Yerepedu locations with the revised contract amount of Rs.339.82 crores (Rupees Three hundred and thirty nine crores and eighty two lakhs only) – Orders – Issued.

==========

INDUSTRIES AND COMMERCE (INFRA) DEPARTMENT

G.O.RT.No. 127 Dated: 22-06-2020.

Read the following:

1. G.O.Rt.No.310, Ind. & Com. (Infra) Department, Dated:06.09.2016
2. From the DOI/PD, PMU, VCICDP, e-file No.INC02/41/2019-PMU-VCIC, (Comp.No.890677).

>>><<

ORDER:

In the G.O. 1st read above, among others, Government have accorded permission and authorized the Project Implementation Unit i.e. APTRANSCo, to call for tenders for the sub-project, "Augmenting Power Distribution Capacity for meeting Industry Demand at Rachagunneri , Naidupeta and Yerepedu locations with an estimated cost of 74.00 USD MN as per procedure for the projects concerned under the Tranche-I Projects of VCIC-DP.

2. In the reference 2nd read above, the PD, PMU, VCICDP has stated that, the proposal submitted by the APTRANSCO for variations have been reviewed by the PMSC and the S.E.(T), PMU with the information furnished and the reasons explained by the APTRANSCO, and recommended that the proposal for variation amount of Rs. 7.06 Crores which is 2.12% excess over the original contract agreement value of Rs.332.76 Crores may be concurred. Basing on the recommendations, the PD, PMU, VCICDP requested the Govt. for approval of the variation amount for Rs.7.06Crores (Rs.339.82Crores – 332.76Crores) which is 2.12% excess over the contract agreement value of Rs.332.76 Crores.

3. Government after careful examination of the proposal, hereby approve the work of "Augmenting Power Distribution Capacity for meeting Industry Demand at Rachagunneri , Naidupeta and Yerepedu locations -APTRANSCO/03" being executed under Tranche-I of Visakhapatnam Chennai Industrial Corridor Development Program (VCICDP) with the revised contract amount of Rs.339.82Crores (Rupees Three hundred and thirty nine crores and eighty two lakhs only) which is 2.12% excess over the original contract agreement value of Rs.332.76Crores.

4. The Project Director, PMU, VCIC-DP shall take necessary further action in the matter, accordingly.

5. This order issued with the concurrence of the Finance (FMU - I &I, Energy and I&C) Department vide their U.O.No. FIN01-FMU0ASD(IIE)/15/2019-FMU-IIE, (Computer No:932014), Dated:25.04.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.KARIKAL VALAVEN
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Project Director, PMU, VCICDP/
Director of Industries, Union Bank Street, Enikepadu,
Vijayawada – 521108.

Copy to:
The Energy Department, A.P. Secretariat.
The P.S. to Minister for I&C
Sc/Sf

//FORWARDED:: BY ORDER//

SECTION OFFICER